TMA-DMFO QUARTERLY EXECUTION REPORT 10 Jan 2003 - Friday

DESIGN CONSTRUCTION

PROJECT DESCRIPTION: HOSPREPL/CLINIC ALT

FY: 2003 1391 PA:  $39,629,000
LOCATION: SPANGDAHLEM GER PROGRAM: DODM TMA DDA:  $33,700,000
DPMS 1145 PROJECT NUMBER: 52332 CWE:  $35250,000 (Award)
(Current)
AUTHORITY: FINAL DESIGN DESIGN COMPLETE: 959 CONSTRUCTION % COMPLETE: (ACTUAL) I USING SERVICE: AF
(SCHEDULED)
SCHEDULED ACTUAL ]
EVENT DATE DATE PPDSasof date 11 Dec02 Foreign Currency Exchange Rate 1.2403 EURO
DMFO A/E SELECT AUTHORIZATION (Code 1) 8Sep 00 8Sep 00
DMFO 2807 NOTIFICATION 29 Sep 00 30 Oct 00 PBD 660 (19 Dec 01) revised exchange rate to 1.1386 Euro/$. PA increased by $1.629M.
AUTHORITY TRANSMITTED TO RELD 11 Sep00 115000 |Project was renegotiated (Trier Bauamt), with anew German Design Team(Plan Team, RLF, and IGR) in
FINALIZE A/E SELECTION 14 Nov 00 14 Nov 00 Nov O1.
DMFO 35% DESIGN AUTHORIZATION (Code 2) 1 Dec 00 30 Oct 00
AWARD A/E CONTRACT/NTP 26 Jan 01 5Jan 01
SCHEMATICS SUBMITTED TO DMFO (S2) 9 May 01 27 Mar 01
FINAL CONCEPT SUBMITTED TO DMFO ($4) 26 Jul 01 26 Jul 01
DMFO REVIEW COMPLETE 22 Aug 01 6 Sep 01
DMFO AUTHORIZES DESIGN TO 100% 12 Oct 01 15 Oct 01
A/E SUBMITS 65% DRAWINGS (S5) 26 May 02 28 May 02
A/E SUBMITS 100% DRAWINGS (S6) 22 Nov 02 25 Nov 02
DESIGN COMPLETE / READY TO ADVERTISE 17 Feb 03
ADVERTISE 21 Feb 03
BID OPENING 13 May 03
CONSTRUCTION CONTRACT AWARD 21 Aug 03
CONSTRUCTION NOTICE TO PROCEED (NTP) 19 Sep 03
BENEFICIAL OCCUPANCY DATE 8 Mar 06
PHY SICAL CONSTRUCTION COMPLETE 8 Mar 06
Construction Acquistion Process (IFB, RFP, 8A Set-Aside, etc): German In-direct RFP
Corps of Engineers Design Digtrict: Europe NAU
Corps of Engineers Construction District: Europe NAU
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Congtruction Contractor: IN-DIRECT GERMAN GOV'T




